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1.0 Introduction 

1.1 Purpose/Background 
This document defines the process for performing a Safety and Mission 
Assurance Readiness Review (SMARR).  The document also identifies the 
responsibilities of the various participants and provides several common 
templates to be used in the SMARR briefing. 
 
The SMARR is a NASA Headquarters Safety and Mission Assurance (SMA) 
review that is held for the Chief SMA Officer to independently assess, from an 
SMA perspective, the readiness to proceed with selected high-risk program or 
project activities.  The SMARR provides the basis for the Chief SMA Officer or a 
designee to knowledgeably and confidently sign the Certification of Flight 
Readiness, or to issue a recommendation to the appropriate Mission Directorate 
Associate Administrator to proceed with the activity.   
 
The SMARR is held prior to NASA Human Space Flight (HSF) and Expendable 
Launch Vehicle (ELV) launches and selected Experimental Aerospace Vehicle 
(EAV) flights.  The Chief SMA Officer may also request a SMARR prior to other 
SMA-critical program or project activities, including Test Readiness Reviews, 
Design Certification Reviews, and Extravehicular Activities, or may delegate 
authority to conduct the senior NASA SMA review prior to a selected activity.   
 
The SMARR is designed to:  

1. Affirm that assurance processes have been implemented over the life of 
the program and verify compliance with the applicable baseline 
requirements set relevant to the program or project activity; 

2. Identify and evaluate the SMA residual risks for this program or project 
activity; 

3. Provide a forum to address program, alternate, and minority opinions; 
4. Poll the SMA mission stakeholders for concurrence or nonconcurrence 

with a recommendation to proceed.   
 

Other issues addressed at the SMARR include an examination of preparation 
status, open work, issues and concerns, and an assessment of overall systems 
readiness. 
 
Data presented at the Headquarters SMARR is developed by program SMA 
organization(s), lead Center SMA organization(s), SMA Panels, the Review and 
Assessment Division (RAD) Institutional/Facility/Operational audit team, the RAD 
Programmatic Audit and Review (PA&R) team, individuals with minority opinions, 
and other SMA mission stakeholders.   
 
The SMARR is consistent with the Columbia Accident Investigation Board 
recommendations for SMA reviews prior to a major program or project activity. 
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1.2 Scope 
This process document defines the preparation, conduct, and follow-up 
procedures required to complete a SMARR.  In addition, the document identifies 
the responsibilities of the various participants and contains several common 
templates to provide consistency in the assessment and reporting activities of the 
SMA organizations at the SMARR.   

1.3 Applicability 
This process applies to NASA programs, projects, and SMA Organizations with 
responsibilities in the design, development, manufacturing, processing, 
integration, test, assessment, and operation of flight and ground hardware and 
software. 

1.4 Authority 
42 U.S.C. 2473(c)(1), Section 203(c)(1) of the National Aeronautics and Space 
Act of 1958, as amended. 
 
NPD 1000.3, The NASA Organization, paragraph 4.6, Chief Safety and Mission 
Assurance Officer. 
 
NPD 8700.1, NASA Policy for Safety and Mission Success, paragraph 5.c.(6). 
 
NPD 8700.2, NASA Policy for Safety and Mission Assurance (SMA) for 
Experimental Aerospace Vehicles (EAV). 
 
NPD 8700.3, Safety and Mission Assurance (SMA) Policy for NASA Spacecraft, 
Instruments, and Launch Services, paragraph 5.a.(3). 
 
NPR 8715.3, NASA Safety Manual, paragraph 1.11.9.  
 
NASA STD 8709.2, NASA Safety and Mission Assurance Roles and 
Responsibilities for Expendable Launch Vehicle Services. 

1.5 Acronyms 
EAV Experimental Aerospace Vehicle 
ELV Expendable Launch Vehicle 
FRR Flight Readiness Review 
HSF Human Space Flight 
IA Independent Assessment 
IV&V Independent Verification and Validation 
KSC Kennedy Space Center 
MSD OSMA Mission Support Division 
MSFC Marshall Space Flight Center 
NESC NASA Engineering and Safety Center 
OSMA Office of Safety and Mission Assurance 
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PA&R Programmatic Audit and Review 
PR Problem Report 
RAD OSMA Review and Assessment Division  
SARD OSMA Safety and Assurance Requirements Division 
SMA Safety and Mission Assurance 
SMARR Safety and Mission Assurance Readiness Review 

1.6 Definitions/Descriptions 
Independent Assessment (IA) – The IA is a group of SMA experts supporting 
the Chief SMA Officer and SMA Directors at Johnson Space Center, Kennedy 
Space Center (KSC), and Marshall Space Flight Center (MSFC). 
 
Independent Verification and Validation (IV&V) - The NASA IV&V Facility is 
responsible for independent verification and validation of NASA safety/mission-
critical software for NASA programs and projects. 
  
NASA Engineering and Safety Center (NESC) - The NESC improves safety by 
performing in-depth independent engineering assessments, testing, and analysis 
to uncover technical vulnerabilities and to determine appropriate preventive and 
corrective actions for problems, trends, or issues within NASA’s programs, 
projects, and institutions.  
 
Risk – Risk is characterized by the combination of the probability that a program 
or project will experience an undesired event (some examples include a cost 
overrun, schedule slippage, safety mishap, health problem, malicious activities, 
environmental impact, failure to achieve a needed scientific or technological 
breakthrough or mission success criteria) and the consequences, impact, or 
severity of the undesired event, were it to occur (NPR 8000.4, “Risk Management 
Procedural Requirements”). 
 
SMA Residual Risk – Any change from the accepted technical baseline that 
increases or introduces new risk to safety or mission success. 

 
SMA Mission Stakeholders – Includes individuals and organizations supporting 
SMA activities related to the specific activity under review (e.g., Program SMA, 
Center SMA, Crew Office), the NASA Technical Authority, independent 
assessment organizations (e.g., Center SMA IA offices, the Supplier Assurance 
Contract, IV&V, NESC), and individuals with minority opinions. 

1.7 Cancellation  
OSMA-IMAR-POP-03-03, Science Mission Safety and Mission Assurance 
Prelaunch Integrated Mission Assurance Review (IMAR) Process Operating 
Plan, dated March 2003.  
  
QE-HEDS-01-01, Safety and Mission Assurance (SMA) Processes for Human 
Space Flight Missions, dated March 2001. 



                5/6/2005 
 

8

 

2.0 SMARR Process 
The SMARR is typically held between 2 weeks and 1 month prior to the selected 
critical program or project activity.   
 
SMARRs for HSF launches are generally scheduled prior to both the Stage 
Operations Readiness Review and the Flight Readiness Review (FRR).   
 
SMARRs for ELV launches are scheduled prior to the FRR.  The SMARR usually 
follows both the Mission Readiness Review and the Launch Vehicle Readiness 
Review. 
 
SMARRs for EAV flights and other activities are scheduled based on an 
agreement between the program or project and the SMARR Manager. 

2.1 Chief SMA Officer Determines Need for SMARR 
The SMARR is held prior to all NASA HSF and ELV launches and selected EAV 
flights.  For other specific activities, the decision to conduct a SMARR is made by 
the Chief SMA Officer based on cost, complexity, and risk.  The program will be 
notified by the Chief SMA Officer when an activity has been determined to 
require a SMARR.   The Chief SMA Officer may also delegate SMARR 
responsibilities to a Center SMA organization or may waive the requirement to 
conduct a SMARR on some programs or projects.   

2.2 SMARR Preparation 
Preparation for the SMARR requires close coordination among NASA 
Headquarters and the participating programs or projects, Centers, and SMA 
organizations.  The SMARR Manager schedules a series of SMARR preparation 
meetings to accomplish this task.  The SMARR preparation meeting is also 
known as the “Lorraine.”   

2.2.1 SMARR Preparation Meetings 
The SMARR Manager will conduct an initial SMARR preparation meeting with 
appropriate program or project SMA managers and other SMA mission 
stakeholders to discuss scheduling and content for the SMARR.  SMARR 
preparation meetings include an initial identification and discussion of topics to 
be added to the SMARR agenda.  For HSF launches, SMA mission stakeholders 
prepare a list of potential topics for the SMARR, which are distributed to all 
participants 1 week prior to the first preparation meeting.  Selection criteria for 
the topics are as follows: 
 

• Items representing residual risk to safety or mission success for the 
upcoming activity (SMA residual risk). 

• Any item an individual wishes to present as a minority opinion. 
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• Items requested by the Chief SMA Officer. 
• Any item which will be raised at the FRR or Launch Readiness 

Review, as applicable. 
 
SMARR preparation meetings are also used to identify presenters and 
individuals to be polled at the SMARR.  Additional preparation meetings will be 
scheduled, as necessary, to refine the list of topics and presenters.   

2.2.2 SMARR Presentation Preparation 
The program or project SMA managers and other SMA mission stakeholders 
provide a draft version of the SMARR presentation to the SMARR Manager no 
later than 7 business days before the SMARR.  The SMARR Manager then 
provides any comments or suggested revisions to the draft presentation no later 
than 5 business days prior to the SMARR.  The final presentations from each 
organization are submitted to the SMARR Manager no later than 2 business days 
before the SMARR.  The SMARR Manager then consolidates the presentations 
and distributes the package the day before the SMARR.   

2.2.3 Pre-Brief to Chief SMA Officer 
The SMARR Manager and the Headquarters OSMA Mission Support Division 
Representative may review with the Chief SMA Officer the list of risk items to be 
addressed at the SMARR.   

2.3 SMARR 
The SMARR is a voice-recorded review chaired by the Chief SMA Officer or a 
designee.   
 
At the end of the SMARR, the SMARR Manager reviews any action items 
assigned.  The Chief SMA Officer then conducts a readiness poll.  Individuals 
identified at the SMARR preparation meetings (section 2.2.1) are asked to agree 
or disagree with the following statements:  

 
 I affirm that residual risks within my area of expertise and 

responsibility have been fully addressed at this SMARR. 
 Within my area of responsibility, and pending satisfactory 

completion of open work, I recommend that the Chief SMA Officer 
concur with proceeding with this activity. 

 
If any polled individuals disagree with the above statements, the Chief SMA 
Officer will take action based on the specific circumstances. 

2.4 SMARR Follow-up and Close-out 
All action items assigned during the review will be tracked to closure.  Action 
items are closed when the SMARR Manager receives evidence of completion 
and concurrence by the Chief SMA Officer or a designee.  Minutes will be kept 
for the review. 
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3.0 SMARR Roles and Responsibilities 

3.1 Chief SMA Officer 
 Identifies program and project activities which will have a SMARR. 
 Directs the implementation of the Headquarters SMARR. 
 Selects a SMARR Manager for Headquarters SMARRs. 
 Chairs each Headquarters SMARR and conducts a readiness poll of 

selected SMARR participants to solicit concurrence or nonconcurrence 
with a recommendation to proceed. 

 Delegates above responsibilities to another SMARR chairperson, when 
appropriate. 

3.2 Headquarters OSMA Mission Support Division 
Representatives 
 Identify topics, including SMA residual risks, which should be 

discussed by the program or project SMA managers and other SMA 
mission stakeholders during the SMARR. 

 Participate in the SMARR preparation meeting(s) and the SMARR. 
 Participate in the pre-brief to the Chief SMA Officer. 
 Participate in the SMARR readiness poll. 
 Checks the NASA Safety Reporting System (NSRS) database for 

minority opinions related to the upcoming activity. 

3.3 SMARR Manager 
 Coordinates with the Headquarters SMA Mission Support Division 

Representatives, the program and project SMA managers, and other 
SMA mission stakeholders to identify participants in the SMARR 
preparation meeting(s) and to establish an appropriate schedule for the 
preparation meeting(s) and the SMARR. 

 Conducts the SMARR preparation meeting(s). 
 Participates in the pre-brief to the Chief SMA Officer. 
 Facilitates the SMARR. 
 Reviews SMARR presentation packages, seeking rigor, completeness, 

consistency, and a thorough presentation of risks and risk acceptance 
rationale. 

 Identifies the appropriate members of the SMARR polling group. 

3.4 Program or Project SMA Managers 
 Help to identify all independent organizations which have assessed 

portions of the program or project. 
 Identify topics of interest and residual risks. 
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 Provide draft and final versions of the program or project presentation 
material to the SMARR Manager.  This includes, at a minimum, a risk 
one-pager for each significant SMA residual risk. 

 Provide draft and final versions of the program/project presentation 
material to the SMARR Manager. 

 Participate in the SMARR preparation meetings and the SMARR. 
 Participate in the SMARR readiness poll. 
 For HSF launches, prepare a list of potential topics for the SMARR 

preparation meetings. 

3.5 Independent Assessment Organizations 
 Identify program/project assessments conducted by their respective 

organizations and present a summary of these assessments at the 
SMARR.   

 Describe any significant SMA residual risks which represent a 
departure from the program/project opinion. 

 Provide draft and final versions of the independent organization’s 
presentation material to the SMARR Manager.  This includes, at a 
minimum, a risk one-pager for each SMA residual risk where the 
individual or organization’s opinion differs from the program or project. 

 Present the independent organization’s material at the SMARR. 
 Participate in the SMARR readiness poll. 
 For HSF launches, prepare a list of potential topics for the SMARR 

preparation meetings. 

3.6 Mission Support Organizations and Minority Opinions 
 Describe any significant SMA residual risks which represent a 

departure from the program/project opinion. 
 Provide draft and final presentation material to the SMARR Manager.  

This includes, at a minimum, a risk one-pager for each SMA residual 
risk where the individual or organization’s opinion differs from the 
program or project. 

 Present material at the SMARR. 
 Participate in the SMARR readiness poll. 
 For HSF launches, prepare a list of potential topics for the SMARR 

preparation meetings. 

3.7 Other Participants 
The following individuals or their designees may also be required to 
participate in the SMARR and/or SMARR preparation meetings, including 
the SMARR readiness poll, as notified by the SMARR Manager: 
 SMA Directors or SMA Managers from Centers participating in the 

upcoming activity (participants include spacecraft, payload, launch 
vehicle, etc.). 

 KSC Range Safety Officer. 
 NASA Technical Authority systems safety warrant holder. 
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 Astronaut Office Safety Branch Chief. 
 Chief Health and Medical Officer. 

 
Where applicable, the following individuals are encouraged to participate 
in the SMARR and/or SMARR preparation meetings: 
 Headquarters OSMA Mission Support Division Director. 
 Headquarters OSMA Review and Assessment Division Director. 
 Headquarters OSMA Safety and Assurance Requirements Division 

Director. 
 Headquarters Program Executive Officer/Project Executive Officer. 
 Representatives from the Aircraft Office. 
 Representatives from NASA Safety Review Panels. 
 Program or project managers and/or representatives. 
 Contractor representatives, as designated by the program or project 

SMA lead. 
 

4.0 SMARR Presentation Specifications 
The SMARR attempts to standardize the presentation format across multiple 
programs and projects.  During the SMARR preparation meetings, the SMARR 
Manager distributes a presentation template to all participants and presenters.  
The template will undergo continuous process improvement and may change 
between reviews, upon agreement of the SMARR Manager.  Several important 
features of the review are identified in the following sections. 

4.1 Assurance Process Map and Matrix 
The Assurance Process Map and Matrix are used to identify the SMA 
organizations and activities associated with a particular program or project.  
Starting with top-level SMA requirements identification, the Assurance Process 
Map shows the flow-down of assurance activities from Headquarters to NASA 
Centers, programs or projects, contractors, and individual flight elements.  The 
map also identifies the in-line and independent SMA organizations that have 
performed Safety, Reliability, Maintainability, and Quality Assurance activities to 
assure verification and validation of requirements.  Each assurance activity is 
identified by a numbered assurance vector, which is then described in detail on 
the assurance process matrix.  The matrix includes a summary of the assurance 
activity, the life cycle phases involved, the SMA organization, including the level 
of independence and level of penetration associated with the organization’s 
activity, and the individual leading the activity.  Examples of existing assurance 
process maps and matrices are available by contacting the SMARR Manager.  

4.2 SMA Responsibility Matrix 
The SMA Responsibility Matrix identifies the key personnel and organizations 
contributing to or having information related to the SMA work performed on the 
program or project.  The matrix identifies the person responsible in each 
organization for each element of the program or project.  Both the life cycle 
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elements and the organizations differ for each program or project.  Figure 4.2-1 
represents a sample SMA Responsibility Matrix. 
 
  

 
Program SMA Center SMA IA NESC IV&V PA&R Crew Minority Opinions

Systems 
Effectiveness 
Program Plan

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Quality Assurance 
Requirements

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number
Hardware 
Design and 
Engineering

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number
Hardware 
Design Verification 
and Test

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Software Design
Name

Location
Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Software Verification
and Test

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Production
Name

Location
Phone Number

Name
Location

Phone Number

Production Test
Name

Location
Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Integrated Vehicle
Assembly

Name
Location

Phone Number

Name
Location

Phone Number

Integrated Vehicle 
Test

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Operations
Name

Location
Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Spacecraft/Payload
Name

Location
Phone Number

Name
Location

Phone Number

Name
Location

Phone Number

Range/Pad Safety
Name

Location
Phone Number

Name
Location

Phone Number
 

Figure 4.2-1:  Sample SMA Responsibility Matrix 
 

4.3 Assurance Activities Matrix 
The Assurance Activities Matrix summarizes the status of all SMA activities 
performed on the program or project to date.  The list of activities is defined by 
the program or project SMA managers, with agreement from NASA 
Headquarters representatives.  Each SMA activity is given a status of “Complete” 
or “In-work,” and includes a short summary of the activity, as well as any 
significant, remaining open work.  If any SMA residual risks are related to a 
particular activity, these are also noted on the matrix.  A sample Assurance 
Activities Matrix for ELV launches is provided in Figure 4.3-1. 
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Summary of completed tasks and items still in 
work

Summary

Risks associated with assurance 
area (mapped to risk section)

Residual Risks

Quality Assurance/Inspections

Waivers/Deviations/Exceptions

Risk Management

Orbital Debris and Disposal Analysis

Lessons Learned Review

Training

Limited Life Items

Mission/Flight Rules

SMA Integrated Activities

NASA Safety Reporting System

Range Safety

Alerts

Complete or In WorkSoftware

Hardware Problems/Problem Reports

Contingency Planning

Reliability/Maintainability Assessment

Failure Modes and Effects Analysis/ 
Critical Items List

Hazards

Safety

Reliability / Maintainability

Quality Assurance

Status

Summary of completed tasks and items still in 
work

Summary

Risks associated with assurance 
area (mapped to risk section)

Residual Risks

Quality Assurance/Inspections

Waivers/Deviations/Exceptions

Risk Management

Orbital Debris and Disposal Analysis

Lessons Learned Review

Training

Limited Life Items

Mission/Flight Rules

SMA Integrated Activities

NASA Safety Reporting System

Range Safety

Alerts

Complete or In WorkSoftware

Hardware Problems/Problem Reports

Contingency Planning

Reliability/Maintainability Assessment

Failure Modes and Effects Analysis/ 
Critical Items List

Hazards

Safety

Reliability / Maintainability

Quality Assurance

Status

 
 

Figure 4.3-1:  Sample Assurance Activities Matrix 

4.4 Risk Matrix 
At the SMARR, program and project safety and mission success risks are 
presented using color-coded matrices, as currently required by the project’s or 
program’s System Safety Plan, including a description of the likelihood and 
consequence criteria; this approach is used consistently throughout the 
presentation.  Prior to the first risk matrix chart, the presenter provides the rating 
system for each axis.  Example matrices for displaying safety and mission 
success risks include Figure 4.4-1, the hazard matrix for the Space Shuttle 
Program, and Figure 4.4-2, the program risk matrix for the ELV program. 
 

 
         Figure 4.4-1:  Shuttle Hazard Matrix     Figure 4.4-2:  ELV Program Risk Matrix 
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4.5 Risk One-Pager 
SMA residual risks and other identified risks are presented by the program or 
project SMA lead in a summary format.  All minority opinions and alternate 
opinions from SMA mission stakeholders are also required to present in this 
format.  The risk one-pager identifies a number of characteristics related to the 
risk, including: 

 Risk Title. 
 Risk Type (safety or mission success). 
 Risk Score (on a program or project risk matrix). 
 Hazard Report/Criticality Designation (if applicable). 
 Organization Accepting Risk (person or organization presenting 

minority opinion presents a separate risk one-pager). 
 Assigned Personnel. 
 Independent Assessors (identifies all organizations which have 

performed independent assessments evaluating this risk). 
 Risk Description Statement. 

o Conditions, Causes, Effects, Consequences, etc.  
 Risk Mitigation Actions. 
 Constraints to Upcoming Activity. 
 Recommendation/Rationale. 

 
Figure 4.5-1 depicts a sample risk one-pager. 
 

 
Figure 4.5-1:  Sample Risk One-Pager 

4.6 Risk Summary 
The Risk Summary is a matrix of all risks presented in the SMARR, using the 
same format as is used in the risk one-pagers.  The program or project SMA 
organization is responsible for integrating the risk positions from all elements 
providing direct or matrixed support to the program or project.  The SMARR 

RISK TITLE
 
RISK TYPE:  Safety or Mission Success  
HAZARD REPORT:  Hazard Report Number 
CRITICALITY:  Criticality Designation (I, II, III, IV) 
ORGANIZATION:  Organization Accepting Risk 
ASSIGNED TO:  Name and Location of Presenter 
INDEPENDENT ASSESSORS: Independent Assessors/Alternate Opinions 
 

 
RISK DESCRIPTION/STATEMENT: 
Description of the risk, including conditions, causes, effects, consequences, etc. 
 
 
 

RISK MITIGATION ACTIONS: 
Actions taken to reduce the risk associated with this issue. 
 
 
 

CONSTRAINTS: 
Constraints associated with this risk that could adversely affect proceeding with the activity. 
 
 

RECOMMENDATION/RATIONALE: 
Recommendation to accept or not accept this risk, including a summary of the rationale which led to this conclusion. 

1 2 3 4 5
 
 

5
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2

1 X

 
 

 
 

CONSEQUENCES 
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X:   Consensus Risk Assessment 
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Manager augments the matrix to incorporate the positions of other SMA mission 
stakeholders.  Figure 4.6-1 displays a sample risk summary. 
 
 
 

 
Figure 4.6-1:  Sample Risk Summary 

 

4.7 Lessons Learned Summary 
Lessons learned from this activity, which can be shared for the benefit of future 
programs or projects, are summarized.  The summary table includes, at a 
minimum, a title, a short summary of the lesson learned, and any actions taken 
as a result of the lesson learned.   
 

Residual Risks Program SMA Center SMA IA NESC IV&V PA&R Crew
Minority
Opinions

1     Risk Title M
2     Risk Title S S S
3     Risk Title M
4     Risk Title S
5     Risk Title M
6     Risk Title M

Accountable Reviewing OrganizationsS = Safety
M = Mission Success

1 2 3 4 5 
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